User#	Story Name	As a(Actor)	I can(Goal)	Priority	Iteration	Time Estimate		
	17 Log In/Out	Manager	Log in/out to the system		1	1	2	2.86
	35 Log In/Out	Employee	Log in/out to the system		2	1	2	2.86
	9 Log In/Out	Boss	Log in/out to the system		3	1	3	4.29
	33 Update Information	Manager	Update personal information		4	1	2	2.86
	32 Edit Employee	Manager	Edit employee information		5	1	3	4.29
	46 Update Information	Employee	Update presonal informatiom		6	1	2	2.86
	23 Search	Manager	Search employee contact(s) by first name, last name, phone number or email address		7	1	8	11.43
	1 System Manager Role	Boss	Creat and delete ASP.Net manager roles		8	1	4	5.71
	2 System Employee Role	Boss	Creat and delete ASP.Net employee roles		9	1	4	5.71
	3 System Role Manage	Boss	Edit ASP.Net manager and employee roles		10	1	4	5.71
	4 View Role Manage	Boss	Search for and view manager and employee contact(s)		11	1	8	11.43
	13 Update Information	Boss	Update personal information		12	1	2	2.86
	16 Date	Manager	Set up start and end date for each tasks		13	1	5	7.14
	30 Search	Manager	Search projects		14	1	6	8.57
	31 Add Project	Manager	Add new projects and divide into smaller tasks		15	1	12	17.14
	20 View Task	Manager	View tasks that are uploaded by employees		16	1	10	14.29 110
	21 Reassign Task	Manager	Reassign tasks that are uploaded by employees		17	2	10	14.29
	25 View Finished Project	Manager	View finished project within their own department		18	2	6	8.57
	26 View Unfinished Project	Manager	View unfinished project within their own department		19	2	6	8.57
	15 Assign Task	Manager	Assign tasks to employees if no one pick up the tasks		20	2	12	17.14
	29 Date	Manager	Change start and end date		21	2	5	7.14
	5 View Project	Boss	View finished project(s)		22	2	6	8.57
	6 View Project	Boss	View unfinished project(s)		23	2	6	8.57
	8 Search	Boss	Search project		24	2	8	11.43
					25		9	12.86
	7 View Timeline	Boss	View employee project timeline			2		
	38 View Timeline	Employee	View project timeline		26		10	14.29 111.42857142857
	34 Aquire Task	Employee	Aquire tasks from the task list		27	3	6	8.57
	37 Upload Finished Task	Employee	Upload finished task to the system		28	3	6	8.57
	47 Check Task List	Employee	View all tasks in the task list of current project		29	3	10	14.29
	48 Search	Employee	Search project		30	3	6	8.57
	42 View Finished Project	Employee	View finished project within their own department		31	3	6	8.57
	43 View Unfinished Project	Employee	View unfinished project within their own department		32	3	6	8.57
	40 Give Up Task	Employee	Give up task in progress		33	3	3	4.29
	24 Feedback	Manager	Sent feedback to employee(s)		34	3	3	4.29
	44 View Feedback	Employee	View feedback from manager		35	3	10	14.29
	19 Reminder	Manager	Sent out reminders to employees for upcoming task deadlines		36	3	15	21.43 101.42857142857
	41 Reminder	Employee	Receive reminder from manager for task deadlines		37	4	15	21.43
	28 Message	Manager	Send important message to all/partial employees		38	4	10	14.29
	45 Sent Message	Employee	Sent message to manager		39	4	10	14.29
	22 Answer Questions	Manager	Answer employee's question		40	4	6	8.57
	11 Comments	Boss	Send comments to manager		41	4	6	8.57
	12 Message	Boss	Send important message to all/partial employees		42	4	15	21.43
	27 Message	Manager	Sent message to boss		43	4	7	10.00
	39 Message	Employee	Chat with employee, manager and boss		44	4	12	17.14 115.714285714286
					Person-hours o	f		
					work:		307	
					Assuming 70% velocity, the ho it will take to actually comple	urs ete		
					the work:	43	8.57	
			Hours of work(including 70% velocity) that can be completed by a 4 person team in 1 iteration		112			